SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:11AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 048 Const Calendar Day: 550 Date: 12-Mar-2011  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  02:30 PM Break: 00:30 Over Time: 07:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 16-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

Elevation 28m:

Work continued today on the A490M bolts for the struts at Elevation 28m. The work consisted of pinning,
installing bolts, and snug tightening only. No bolts have yet been tensioned. Note: The crews prefer to
snug the flange connections on the shaft interior and exterior prior to match marking and tensioning. This
way, any conflicts (i.e. flange splice plate on top of web-to-flange weld) will be identified prior to tensioning
any bolts. The following RoCap set numbers were installed in the locations listed below:

RoCap set # DH4GM300023 (200mm in length) were installed in the following connections:
- On the shaft exterior, the top & bottom flanges of strut A-West-Inner

- On the shaft exterior, the top & bottom flanges of strut A-West-Outer

- Inside the West shaft, the top & bottom flanges of strut A-West-Inner

- Inside the West shaft, the top & bottom flanges of strut A-West-Outer

- Inside the South shaft, the top & bottom flanges of strut A-West-Inner

- Inside the South shaft, the top & bottom flanges of strut A-West-Outer

RoCap set # DH4GM300019 (220mm in length) were installed in the following connections:

- On the shaft exterior, the top & bottom flanges of strut E-South

- On the shaft exterior, the top & bottom flanges of strut E-South (except 1/2 of the bottom flange adjacent
to the North shaft)

- Inside the West shaft, the top & bottom flanges of strut E-North

- Inside the South shaft, the top & bottom flanges of strut E-South

RoCap set # DH4GM300025 (230mm in length) were installed in the following connections:
- On the shaft exterior, the 1/2 of the bottom flange adjacent to the North shaft on strut E-North
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Other field work:
Misc work of cleaning, extending scaffolding, and welding down gratings on platforms was ongoing at
several locations.
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Submittals:

| finished drafting the State letter in response to ABF-SUB-2170R00, the Electroslag welding plan. It is
"Returned for Correction" based on the comments discussed at the CRM yesterday. | sent a PMIV action
of the draft letter to Rick Morrow, Mark Woods, and Gary Lai.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Wright, Doug

Diary #: 048 Date: 12-Mar-2011

Saturday

04-0120F4 Bid Item:
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-SFE.053

Tower Lift 01 Strut Facades East Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Luis Plancarte 0.00 4.00 0.00 4.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 0.00 4.00 0.00 4.00 D
Ironworker APP Lorenzo Padilla 0.00 4.00 0.00 4.00 D
Ironworker JNM KIMO JOSE 0.00 4.00 0.00 4.00 D
Ironworker JNM Wei Tan 0.00 4.00 0.00 4.00 []
Ironworker JNM JOHN CHAPMAN 0.00 4.00 0.00 4.00 []
Ironworker JNM MATTHEW GREER 0.00 4.00 0.00 4.00 []
Ironworker FOR KEVIN KARBER 0.00 4.00 0.00 4.00 []
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